

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-09 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Kripendra-Singh	2 (28.6%)	+150	-0	150	1 days
mayanklogin194-cmd	5 (71.4%)	+621	-0	621	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Kripendra-Singh — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	b1ce4e0	add OULAD data ingestion, schema validation, merging, and cleaning pipeline	____ / 10
2026-09-24	20f256b	add React dashboard frontend skeleton with API integration	

Student: mayanklogin194-cmd — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	26debec	implement Flask REST API endpoints for model predictions and dashboard alerts	____ / 10
2026-09-24	71c4a60	Add model evaluation utilities, benchmarking charts, and synthetic OULAD data generator	
2026-09-21	4e32526	add automated Form-3 weekly reporting workflow	
2026-09-21	c01052d	add report generator script	
2026-09-21	c9aca9a	Initial commit	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____